



WEEKLY SCHEDULE 1/8/2018---1/13/2018 (by CD Perez)

Job #/Location	Monday 1/8/2018	Tuesday 1/9/2018	Wednesday 1/10/2018	Thursday 1/11/2018	Friday 1/12/2018	Saturday 1/13/2018
<b>#160</b> 321 W. Relief St Inverness 34452		<b>Trades</b> <b>Ken Adams</b> <b>Construction Team</b> <b>Partner Families</b>		<b>Trades</b> <b>Ken Adams</b> <b>Construction Team</b> <b>Partner Families</b>		<b>Trades</b> <b>Mark Pays</b> <b>Construction Team</b> <b>Partner Families</b>
<b>#161</b> 301 W. Relief St. Inverness 34452		<b>Construction Team</b> <b>Partner Families</b>		<b>Trades</b> <b>Ken Adams</b> <b>Construction Team</b> <b>Partner Families</b>		<b>Trades</b> <b>Ken Adams</b> <b>Construction Team</b> <b>Partner Families</b>
<b>#162</b> 239 W. Relief St Inverness 34452		<b>Construction Team</b> <b>Partner Families</b>		<b>Construction Team</b> <b>Partner Families</b>		<b>Trades</b> <b>Construction Team</b> <b>Partner Families</b>
<b>#163</b> 227 W. Relief St Inverness 34452		<b>Construction Team</b> <b>Partner Families</b>		<b>Construction Team</b> <b>Partner Families</b>		<b>Construction Team</b> <b>Partner Families</b>
<b>#164</b> 215 W. Relief St Inverness 34452		<b>Construction Team</b> <b>Partner Families</b>		<b>Construction Team</b> <b>Partner Families</b>		<b>Construction Team</b> <b>Partner Families</b>
<b>#165</b> 201 W. Relief St Inverness 34452		<b>Construction Team</b> <b>Partner Families</b>		<b>Construction Team</b> <b>Partner Families</b>		<b>Construction Team</b> <b>Partner Families</b>

The Scope of work for this week for Construction Team and Partner Families is to add trim to all the porch posts, build all mailbox posts, and caulk, prime and paint all sheds.



Schedule is subject to changes due to weather and special circumstances.