

WEEKLY SCHEDULE 2/11/2019—2/16/2019
(By CD Perez)

Job #/Location	Monday 2/11/2019	Tuesday 2/12/2019	Wednesday 2/13/2019	Thursday 2/14/2019	Friday 2/15/2019	Saturday 2/16/2019
#176 677 S. Apopka Avenue Inverness 34452		Construction Staff Volunteers Partner Families		Construction Staff Volunteers Partner Families		No Volunteer or Staff Work
#177 661 S. Apopka Avenue Inverness 34452		Construction Staff Volunteers Partner Families		Construction Staff Volunteers Partner Families		No Volunteer or Staff Work
#178 653 S. Apopka Avenue Inverness 34452		Construction Staff Trades Ken Adams Framing		Construction Staff Trades Ken Adams Framing		No Volunteer or Staff Work
#186R 9624 N. Feigel Terrace Crystal River 34428		Trades		Trades		Trades

Schedule is subject to changes due to weather and special circumstances

Reminder to Volunteers and Partner Families to arrive at 8:00am; please do not arrive earlier because we cannot start work until then and our Construction staff will be assisting with parking due to limited space.

Construction Staff and Partner Families will be at the Realtor's Association in Lecanto on Saturday 16th for a Construction Training.

